
 
Revised March 2013         Subject to FAA Funding  All Dates Subject To Change 

REVISED CAJON AIR CENTER  
PLANNED DEVELOPMENT SCHEDULE 

 

Demolition, Clean-up       Completed Apr 2006 
Survey Work        Completed July 2006  

Environmental Impact Report /Environmental Assessment   
o Technical Reports     Completed Jul 2006, Updated 2008 
o Draft PEIR/EA prepared and sent FAA, DPLU, Agencies   Completed Sep 2007 
o Comments from FAA, DPLU, Agencies    Completed  Feb 2008 
o 2

nd
 review by FAA/DPLU      Completed Aug 2008 

o Complete TAF Variance, Noise Modeling   Completed Sept 2008 
o Comments from FAA and USFWS on Draft BA   Completed Dec 2008 
o 3

rd
 FAA Review        Completed Jul 2009 

o Revise PEIR/EA with FAA comments    Completed Sept 2009 
o 4

th
 FAA Review       Completed Dec 2009 

o FAA Regional and Line of Business Review   Completed Mar 2010 
o Draft for Public Review to FAA (5

th
 review)    Completed April 2010 

o FAA requires additional technical studies   Notified Aug  2010   
o Completion of additional technical studies   Completed June 2011 
o Revised Public review draft to FAA    Completed July 2011 
o 45 Day Public Review & Comment on PEIR   Completed Nov 7 2011 
o Review Comments/ Prepare Final PEIR    Completed Dec 2011 
o Revised EA sent to FAA      Completed Jan 2012 
o Request GFDC Recommendation on PEIR   Completed Jan 2012 
o FAA Approves Public Review Draft EA    Completed June  2012   
o County Board Hearing for Certification of Project EIR  Completed June 20,  2012  
o 30 Day Public Review & Comment on EA (extended to 38 days) Completed Aug 1, 2012 
o EA to FAA with Public Comment response   Completed Sept 13, 2012 
o Received FAA Comments     Completed Nov 2, 2012 
o Final EA to FAA       Completed Jan 10, 2013 
o Receive/Revise Final EA per FAA Comments   April 2013 
o Acceptance of Final EA by FAA     June/July 2013 
o Finding of No Significant Impact (FONSI) by FAA  August 2013 

  

  Infrastructure  Development  
o Layout        Completed Nov 2007 
o Design - Request for Statement of Qualifications   Completed Dec 2008 
o Preliminary Engineering Report     Completed Jun 2009 
o Preliminary Design*       Completed Dec 2011 
o Phase 1 Full Project Design*     Aug 2013 to May 2014 
o Phase 2 Construction*       Jun 2014 to May 2015 
o Phase 3 Construction*      Jun 2015 to May 2016 
o Phase 4 Construction*      Future 
  

  Request for Proposals Aviation/Hangar Development   
o Establish Criteria       Nov 2013  
o Draft RFP to GFDC      Mar 2014 
o Publish RFP*       May 2014 
o Deadline for Submittals      Nov 2014 
o Select Developer Semi-finalists     Jan 2015 
o Second Submittal      Jun 2015 
o Select Developers*      Sep 2015 
o Prepare Leases / CEQA findings for Board   Nov  2015 to Mar 2015   
o GFDC Recommendation     Mar 2015 
o Board Approval of Leases     Jun 2015 
o Lessees get building permits, other entitlements   Jun  2015  to  Jun 2016 
o Lease Commencement      Jun  1, 2016 
o Private Construction      Jun 2016 to Jun 2017 

 
*schedule driven by Federal Funding constraints 


